
 
March 23, 2001 
 
ACWA PROGRAM UPDATE 
 
This is the 24th update, in a series of updates, PMACWA provides to enable the Dialogue 
to stay abreast of the latest information regarding the many activities currently underway.   
 
DEMONSTRATION II –  
 
• Completed the Technical Evaluation Report and submitted to the Program Manager 

for ACWA.  The report will be included as an appendix in the Supplemental Report 
to Congress.  The Supplemental Report to Congress is due to be published in March. 

 
ENGINEERING DESIGN STUDY (EDS I) – 
 
Engineering Design Packages - 
 
• Continued to review and evaluate the Final EDS design packages from 

Parsons/Honeywell and General Atomics that were received on 5 January. 
 
EDS I Testing – 
  
• Parsons/Honeywell – 1) Continue to prepare for projectile washout test which has 

been delayed until July, 2) Incorporating modifications to the Continuous Steam 
Treater (CST) which will also continue testing in June. 

• General Atomics – 1) Started the SCWO 500-hour tetrytol hydrolysate/dunnage run. 
  

ENGINEERING DESIGN STUDY (EDS II) – 
 
• PMACWA representatives met with AEA Technology/CH2MHill and Eco 

Logic/Foster Wheeler representatives during the week of 5 March in Cambridge, MA 
to discuss EDS II study plans, testing, and Engineering Design Packages.  Final Study 
Plans are due by 30 March. 

 
EDS II Testing – 
 
• Preparations for testing are underway for AEA/CH2MHill and Eco Logic/Foster 

Wheeler.  Some preliminary tests are being conducted in preparation for the EDS 
testing of the 12-kW Silver II plant.  Optimization testing of the Foster Wheeler 
SCWO system is being conducted in preparation for the EDS testing of the new 
SCWO reactor. 

 
 
 
 



ACQUISITION/PILOTING ACTIVITIES –  
 
CO and KY Environmental WIPT – 
 
• No CO WIPT meeting took place during this period.  The next meeting is scheduled 

for 27 March via video teleconference.  Meeting minutes for prior WIPT meetings are 
available at the CO WIPT web site at: 
http://www.cdphe.state.co.us/hm/PCDWIPT.asp 

• KY WIPT meeting was held on 27-28 February in Lexington, KY.  Items discussed 
included: KY WIPT charter, ground rules, membership, schedules and community 
involvement plan.  The next meeting is scheduled for late April and will be open to 
the public. 

 
NEPA/EIS –  
 
• Continued development of the ACWA Program EIS.  The draft EIS will be available 

for public comment in May.   
 

Pueblo Contracting/Acquisition –  
 

• Work is ongoing to modify the RFP from the A/B approach to a systems contractor 
approach and incorporate performance-based specifications. 

• PMACWA hosted a visit for members of the Colorado Citizens Advisory 
Commission, Pueblo County Commissioners, and Pueblo community members on 
12-13 March in Edgewood, MD.  The visit included alternative technology 
presentations, laboratory scale HD/water reaction, test site tours, and tours of the 
Chemical Demilitarization Training Facility and the Aberdeen Chemical 
Demilitarization Facility Construction Site. 

 
Defense Acquisition Executive (DAE) Review - 
 
OIPT: Overarching Integrated Product Team 
IIPT:   Integrating Integrated Product Team 
WIPT: Working Integrated Product Team 
EIS:  Environmental Impact Statement 
 
• The Safety/Environment WIPT has developed a draft Public Involvement/Outreach 

Plan.  This plan will be distributed to the Cost/Schedule WIPT and 
Programmatic/Acquisition WIPT for further refinement and tailoring.  The process to 
incorporate public comment on the plan has not yet been determined. 

• The IIPT held its third meeting on 20 March. Issues surrounding the release of the 
ACWA Draft EIS were discussed.  To preserve all options, PMCD has recommended 
the release of the PMCD Draft EIS prior to the release of the ACWA Draft EIS.  This 
issue will be further discussed at the next OIPT meeting. 

• The next Cost/Schedule WIPT is scheduled for 27 March; the next 
Programmatic/Acquisition WIPT is scheduled for 3 April. 

http://www.cdphe.state.co.us/hm/PMDWIPT.asp


Other 
 
• The PMACWA staff extends best wishes to Carl Eissner as he leaves ACWA to 

return to AMSAA.  Carl has been an asset to the ACWA program and will be missed 
by all. 
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